

C7 SCS Member Communication Calendar*

C7 SCS Release 1.0 Launch 28. June 2021	Q2 2020			Q3 2020			Q4 2020			Q1 2021			Q2 2021		
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June
Release Announcement	●														
Member Communication Calendar – preliminary version	●														
Release Notes – preliminary version		●													
Document on indicative pricing – preliminary version		●													
Member Communication Calendar – updated version				●											
Release Notes – updated version (if applicable)				●											
Document on indicative pricing – updated version				●											
Interface Document for Linking and Routing Services					●										
Description of Reports – Formatted layout					●										
Description of Reports – RAW Data					●										
Member Simulation Guide incl. Focus Days							●								
Member Set-Up Forms (Simulation)							●								
Simulation Calendar								●							
Clearing Conditions – for customers' consultation										●					
Member Set-Up Forms (Production)											●				
Updated Clearing Conditions												●			
Release Notes – final version													●		
Price List of Eurex Clearing AG														●	
Production Announcement															●

*) Subject to be changed